UX Roadmap Fact-Check & Plan

Updated 2026-11-07. Summary of docs/analysis/ux_roadmap_fact_check.md (source of truth). Streamlit console at ui/, HTTP-only, API-driven.

Status: UX1-UX7 are delivered and closed (#130-#136), including the #145 dataset-runner follow-up. The next tranche, UX8-UX15, is opened as #151-#158 and mapped to Project #8 Workstream M.

Assessment: 'Don't make me think'

What works well: HTTP-only client; grouped, role-aware navigation; 13-step tour and action-based Get started checklist; Query Studio templates, history, compare and result tabs; dataset evaluation with per-case isolation; trace waterfall; governance filters/export; admin safety; remediation hints.

Remaining friction: session-bound workspace; no persistent deep links; dataset runs are synchronous and capped at 20 cases; no dataset authoring; trace/audit/metrics/governance are not cross-linked; no formal WCAG 2.2 AA or keyboard-first flow; no command palette; one generic tour; no annotations or feedback capture; no saved executive/ops dashboards.

Delivered UX Workstreams (Closed)

ID	Workstream	Issue	Status	Evidence
UX1	Simplify IA and onboarding	#130	Shipped	ui/navigation.py; tests/test_ux_navigation.py
UX2	Query Studio workflow polish	#131	Shipped	ui/query_studio.py; tests/test_query_studio.py
UX3	Evaluation UX improvements	#132	Shipped	ui/evaluation.py; tests/test_ui_evaluation_ux.py
UX3b	Dataset execution follow-up	#145	Shipped	ui/evaluation.py; tests/test_ui_dataset_evaluation.py
UX4	Traces timeline/waterfall	#133	Shipped	ui/traces.py; tests/test_ui_traces_timeline.py
UX5	Governance filters and export	#134	Shipped	ui/governance.py; tests/test_ui_governance_filters.py
UX6	Admin/tenancy safety UX	#135	Shipped	ui/admin.py; tests/test_ui_admin_safety.py
UX7	Polish, a11y, empty states	#136	Shipped	ui/polish.py; tests/test_ui_polish.py

New UX/UI Proposals (UX8-UX15, Opened)

Opened as #151-#158. Tracking: label ux, link to umbrella #43, Project #8 Workstream M, milestone H4, HTTP-only rule plus AST/client tests for every change.

ID	Proposal	Priority	Problem	Acceptance
UX8	Persistent workspace and shareable deep links	P0	Reload/share loses history, filters, runs, datasets and comparisons.	Reload resumes screen/filters; links reproduce trace/governance views; no secrets
UX9	Background evaluation jobs: progress, cancel, resume	P0	Dataset runs block the UI, stop at 20 cases and cannot be resumed.	100+ cases run; UI stays responsive; cancel within one case; retry only failures; results s
UX10	Dataset Studio authoring	P1	Users hand-write JSON; no case/doc editor, validation, save/rerun/compare/export.	Author 20 cases/10 docs without JSON; inline validation; export round-trips.
UX11	Cross-link and compare operational evidence	P1	Trace, audit, metrics and governance are disconnected; comparing requires manual	Navigate in/out of trace in <=2 clicks; two-trace diff shows stage/failure/d
UX12	Command palette and accessibility hardening	P1	Navigation is mouse-first; WCAG 2.2 AA and keyboard/screen-reader flows are unverified.	Primary flows keyboard-only; no critical/serious a11y findings; usable at 200% zoo
UX13	Responsive, compact and theme system	P2	Wide layouts break on small screens; tables/colors are inconsistent; no density/theme.	375/768/1280 px core flows have no horizontal scroll; contrast >=4.5:1; theme che
UX14	Role-based guided journeys and demo mode	P2	One generic tour; no safe demo data or reset for personas.	Each persona journey <10 min; reset is clean; tour covers new screens; no produc
UX15	Collaboration and feedback capture	P2	Bad answers cannot be annotated or promoted into evaluation data; sharing is copy/paste.	Flag + add to dataset in one click; annotations survive reload; exports are redacted.

Recommended Execution Order

1. UX8 persistence/deep links unlocks the rest. 2. UX9 removes the biggest evaluation blocker. 3. UX12 is the enterprise accessibility gate. 4. UX10 makes evaluation repeatable. 5. UX11 shortens debugging. 6. UX13-UX15 add presentation, persona onboarding and collaboration polish.

Bottom Line

UX1-UX7 turned the console from a functional API demo into a role-aware, guided workflow surface. The next tranche (#151-#158) should make it persistent, asynchronous, accessible and collaborative. UX8 and UX9 are the highest-value changes; UX12 is the accessibility gate.