UX Roadmap Fact-Check & Plan

Reconciled 2026-11-04. Summary of docs/analysis/ux_roadmap_fact_check.md (source of truth). Streamlit console at ui/, HTTP-only, API-driven.

Assessment: 'Don't make me think'

What works well: HTTP-only client; IA covers key flows; guided tour/help; API-first introspection; failure taxonomy; feature parity with backend.

Friction/gaps: 11 screens/cognitive load; no guided workflows; Query Studio lacks templates/history/compare; Evaluation needs GT/dataset/comparison; Traces dense JSON; Governance needs filters/export; Admin/tenancy needs safety; errors need remediation; a11y/empty states missing.

Proposed UX Workstreams

ID	Workstream	Priority	Goal
UX1	Simplify IA & onboarding	P0	Reduce load, role-based defaults
UX2	Query Studio workflow polish	P0	Templates/history/compare/result tabs
UX3	Evaluation UX improvements	P0	Dataset/GT/comparison/charts/explain
UX4	Traces timeline/waterfall	P1	Timeline/span filter/redaction-safe
UX5	Governance/metrics filters & export	P1	Time range/filters/CSV/alerts
UX6	Admin/tenancy safety UX	P1	Switch warnings/confirmations/export
UX7	Polish, a11y, empty states	P2	Remediation/tooltips/keyboard/empty states

Suggested Issues & Tracking

#130 UX1 IA simplification, #131 UX2 Query Studio, #132 UX3 Evaluation, #133 UX4 Traces timeline/waterfall, #134 UX5 Governance/metrics export, #135 UX6 Admin/tenancy safety, #136 UX7 Polish/a11y. Labels ux, link to #43, Project #8 Workstream M, milestone H2. Workstream M (UX polish) stays separate from Workstream F (console build-out). Keep HTTP-only; add AST/client tests.

Bottom Line

Console is functional and API-aligned. Focused polish will make it significantly more intuitive for enterprise architects and speed adoption of evaluation/governance/observability.